

Pursuant to 2008 Accelerated Bridge Program Act Chapter 233 §19

Advertised Construction Cost by FFY

Agency	Federal Fiscal Year (6)	Preliminary Estimate
DCR	2009	\$253,450,000
	2010	\$46,740,000
	2011	\$155,720,000
	2012	\$267,500,000
	2013	\$10,000,000
	DCR Total:	
MHD	2009	\$266,607,509
	2010	\$352,240,646
	2011	\$501,082,612
	2012	\$343,242,901
	2013	\$15,272,618
	MHD Total:	
Total:		\$2,211,856,287

Total Program Cost by Category

Agency	Category	Preliminary Estimate
DCR	Advertised Construction Projects	\$733,410,000
	Design/ROW/Environmental	\$34,970,000
	Overhead	\$115,000,000
	Unallocated	\$22,620,000
	DCR Total:	
MHD	Advertised Construction Projects	\$1,478,446,287
	Design/ROW/Environmental	\$194,172,713
	Overhead	\$275,381,000
	Unallocated	\$130,000,000
	MHD Total:	
Total:		\$2,984,000,000

Column Header Footnotes:

- 1 PRELIMINARY ESTIMATE - Reflects estimated dollar values at the earliest conceptual level through the final office estimate prior to bid, depending upon the status of design for the individual project. The Preliminary Estimate includes the estimated value of the construction work to be performed by the contractor, contingencies, utility relocations, incidentals and an adjustment for inflation. This amount does not include the costs associated with Design, Right of Way and oversight. These additional costs are noted on the Summary Table.
- 2 ESTIMATED DATES – For projects that are early in development, design ntp, construction ntp, advertising and construction completion dates are preliminary only. These dates have been estimated based upon the best available information at the time of this report. For individual projects, all construction-related dates will vary depending upon the issues identified (i.e., the size of the project, environmental permitting issues, utility relocations, etc.) as design progresses from the earliest stage (pre-25%) to final design.
- 3 ESTIMATED CONSTRUCTION NTP DATE - For purposes of this report, one quarter has been added to the Ad Date to generate the Construction NTP date. The Program will adhere to the standard MHD practice of issuing Construction NTPs within 120 days after the Project is advertised for construction (the Ad Date). Note that the Program will measure compliance by the 120-day mandate rather than the quarter listed in this report.
- 4 CONSTRUCTION BUDGET AMOUNT - Dollar values reflect actual bid amount plus incidental costs for the project after the contract has been awarded and the Construction NTP has been issued. Construction Budget Amounts will be added to this Report as projects reach the Construction NTP stage. This number does not include design, right of way, environmental permitting, or oversight expenses. These additional costs are noted on the Summary Table.
- 5 ESTIMATED CONSTRUCTION COMPLETION DATE - The dates included here are preliminary estimates only. Final Construction Completion Dates are not available until design is progressed to the point that construction staging, sequencing and scheduling can be determined, and when the project is advertised.
- 6 FEDERAL FISCAL YEAR - The Federal Fiscal Year begins October 1 and ends September 30. Totals for each year represent the dollar amount of projects advertised during each Federal Fiscal Year.
- 7 SD STATUS - Bridges that are not structurally deficient (those that are defined as functionally obsolete or not deficient) are included in the Program because cost effective preservation work is being undertaken in order to keep them from declining into structural deficiency.

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605507	BOSTON- SIDEWALK REPLACEMENT, B-16-007, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	B16007 4EG	Structurally Deficient	DCR	\$2,240,000.00	Summer-2007	Winter-2008	Summer-2008	\$2,311,320.00	Summer-2009
605509	BOSTON- BRIDGE REPLACEMENT, B-16-365, BOWKER OVERPASS OVER STORROW DRIVE	B16365 4FL	Functionally Obsolete	DCR	\$5,630,000.00	Fall-2006	Winter-2008	Summer-2008	\$6,961,152.00	Summer-2010
605523	BOSTON- DECK AND SUBSTRUCTURE REPAIRS, (B-16-187), RIVER STREET OVER MOTHER BROOK	B16187 4EJ	Structurally Deficient	DCR	\$3,390,000.00	Fall-2006	Winter-2008	Summer-2008	\$3,490,093.20	Summer-2009
605525	BOSTON- STRUCTURES MAINTENANCE, (B-16-462, B-16-457) STORROW DRIVE WEST BOUND OVER STORROW DRIVE EAST BOUND	B16457 4EE B16462 4EK	Structurally Deficient Functionally Obsolete	DCR	\$12,900,000.00	Fall-2006	Winter-2008	Summer-2008	\$13,290,090.00	Summer-2009
605531	EVERETT- MEDFORD- STRUCTURES MAINTENANCE, E-12-004=M-12-018, REVERE BEACH PARKWAY (ROUTE 16) OVER THE MALDEN RIVER (WOODS MEMORIAL DRAW BRIDGE)	E12004 4E9	Structurally Deficient	DCR	\$1,570,000.00	Fall-2007	Winter-2008	Summer-2008	\$2,889,150.00	Summer-2009
604932	QUINCY- BRIDGE PRESERVATION, Q-01-009, HANCOCK STREET OVER SAGAMORE STREET	Q01009 399	Structurally Deficient	MHD	\$741,217.00	Summer-2007	Summer-2008	Fall-2008	\$1,011,508.00	Fall-2009
604982	AGAWAM- SPRINGFIELD- BRIDGE PRESERVATION (PAINTING), A-05-001=S-24-005, ROUTE 5 OVER THE CONNECTICUT RIVER	A05001 0W6 A05001 0W7	Not Deficient Not Deficient	MHD	\$9,632,496.50	Winter-2008	Summer-2008	Fall-2008	\$9,508,880.00	Fall-2010
605057	CHICOPEE-WEST SPRINGFIELD- BRIDGE PRESERVATION, C-13-034=W-21-043, I-91 OVER CONNECTICUT RIVER	C13034 0X1	Not Deficient	MHD	\$1,655,820.00	Summer-2007	Summer-2008	Fall-2008	\$4,428,167.50	Fall-2009
601447	FALL RIVER- SOMERSET- BRIDGE PAINTING, F-02-058=S-16-008, ROUTE I-195 OVER THE TAUNTON RIVER (BRAGA BRIDGE)	F02058 3TK	Structurally Deficient	MHD	\$15,542,256.50	Fall-2007	Summer-2008	Fall-2008		Fall-2011
604747	BROCKTON- BRIDGE BETTERMENT, B-25-048, ROUTE 123 (BELMONT STREET) OVER ROUTE 24	B25048 3V4	Structurally Deficient	MHD	\$4,354,884.00	Winter-2006	Summer-2008	Fall-2008	\$4,663,199.70	Spring-2010
604703	FALL RIVER- BRIDGE BETTERMENT, F-02-041, HIGHLAND AVENUE OVER ROUTE 24 (SB)	F02041 41A	Structurally Deficient	MHD	\$1,438,912.80	Winter-2007	Summer-2008	Fall-2008	\$1,847,365.00	Spring-2010
604704	MIDDLEBOROUGH- RAYNHAM- BRIDGE BETTERMENT, M-18-041=R-02-017, I-495 (NB) OVER THE TAUNTON RIVER	M18041 47C M18041 47E	Structurally Deficient Not Deficient	MHD	\$1,843,299.00	Fall-2005	Summer-2008	Fall-2008	\$2,688,079.00	Summer-2010
602570	SPRINGFIELD- BRIDGE BETTERMENT, LONGHILL STREET (NB & SB) AND ROUTE 5 OVER I-91, INCLUDES S-24-049, S-24-050, S-24-051	S24049 121	Structurally Deficient	MHD	\$2,646,108.00	Winter-2006	Summer-2008	Fall-2008	\$5,201,630.50	Fall-2010

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		S24050 120	Structurally Deficient							
		S24051 0WC	Structurally Deficient							
603595	ATTEBORO- BRIDGE PRESERVATION, BR# A-16-042, I-95 NB & SB OVER WASHINGTON ST (US 1); BR# A-16-043, I-95 NB & SB OVER NEWPORT AVE (RTE 1A); BR# A-16-061 I-295 NB & SB OVER I-95.	A16042 3Q4	Not Deficient	MHD	\$3,692,160.90	Winter-2008	Summer-2008	Fall-2008		Spring-2010
		A16042 3Q5	Not Deficient							
		A16043 3Q6	Functionally Obsolete							
		A16043 3Q7	Functionally Obsolete							
		A16061 3UF	Not Deficient							
		A16061 3UG	Not Deficient							
605074	WESTBOROUGH- BRIDGE PRESERVATION, W-24-026, LYONS STREET OVER STATE ROUTE 9 (TURNPIKE ROAD)	W24026 1M3	Functionally Obsolete	MHD	\$635,817.85	Winter-2008	Summer-2008	Fall-2008		Spring-2009
605082	HUNTINGTON- BRIDGE BETTERMENT, H-27-006, ROUTE 112 (WORTHINGTON ROAD) OVER CSX RR AND WESTFIELD RIVER	H27006 0DH	Functionally Obsolete	MHD	\$2,568,366.00	Spring-2007	Summer-2008	Fall-2008		Fall-2009
		H27006 B1K	Functionally Obsolete							
604981	PEABODY- BRIDGE BETTERMENT, P-03-023 AND P-03-024, I-95 RAMPS (A & B) OVER STATE ROUTE 128	P03023 2VN	Functionally Obsolete	MHD	\$4,146,705.00	Summer-2007	Summer-2008	Fall-2008		Spring-2010
		P03024 2VP	Functionally Obsolete							
605224	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (MIDDLESEX COUNTY - CONTRACT #1)			MHD	\$3,651,300.00	Winter-2008	Summer-2008	Fall-2008	\$4,000,660.00	Fall-2010
605225	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (ESSEX COUNTY - CONTRACT #2)			MHD	\$5,732,300.00	Winter-2008	Summer-2008	Fall-2008	\$5,470,651.00	Spring-2011

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605226	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (NORFOLK & SUFFOLK COUNTIES - CONTRACT #3)			MHD	\$7,683,600.00	Winter-2008	Summer-2008	Fall-2008		Spring-2011
605234	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA A)			MHD	\$2,937,420.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
605240	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA B)			MHD	\$2,937,420.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
605241	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA C)			MHD	\$2,936,520.00	Winter-2008	Summer-2008	Fall-2008		Spring-2010
602349	CHESTER- BRIDGE PRESERVATION, C-11-013, MAPLE STREET OVER THE WEST BRANCH OF THE WESTFIELD RIVER	C11013 03P	Structurally Deficient	MHD	\$2,485,791.00	Spring-2005	Summer-2008	Fall-2008		Fall-2009
603406	FRAMINGHAM- BRIDGE BETTERMENT, F-07-040, MAIN STREET OVER ROUTE 9	F07040 275	Structurally Deficient	MHD	\$651,440.00	Spring-2006	Summer-2008	Fall-2008	\$827,487.00	Spring-2009
605262	DISTRICT 1- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS			MHD	\$951,007.50	Winter-2008	Summer-2008	Winter-2008		Summer-2009
603794	PETERSHAM- BRIDGE BETTERMENT, P-08-001, ROUTE 32 & 122 OVER THE EAST BRANCH OF THE SWIFT RIVER	P08001 190	Structurally Deficient	MHD	\$1,699,173.00	Summer-2005	Summer-2008	Winter-2009		Winter-2010
605236	DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2A)			MHD	\$3,782,668.50	Winter-2008	Summer-2008	Winter-2009		Summer-2010
605237	DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2B)			MHD	\$3,782,668.50	Winter-2008	Summer-2008	Winter-2009		Summer-2010
605363	DISTRICT 4- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS ON I-93 CORRIDOR & VARIOUS LOCATIONS			MHD	\$5,091,620.00	Winter-2008	Summer-2008	Fall-2008	\$4,798,980.00	Fall-2010
604749	LAWRENCE- BRIDGE BETTERMENT, L-04-001, ROUTE 28 (BROADWAY) OVER THE MERRIMACK RIVER	L04001 2YH	Structurally Deficient	MHD	\$13,834,600.15	Winter-2006	Fall-2008	Winter-2009		Winter-2012
605532	DCR- BRIDGE PRESERVATION AT VARIOUS LOCATIONS			DCR	\$100,000,000.00	Fall-2008	Fall-2008	Fall-2008		Summer-2016
603290	SPRINGFIELD- BRIDGE PRESERVATION, S-24-068, LIBERTY STREET OVER ROUTE I-291 AND S-24-069, ARMORY STREET OVER ROUTE I-291	S24068 13J S24069 13K	Functionally Obsolete Functionally Obsolete	MHD	\$4,047,348.60	Summer-2005	Fall-2008	Winter-2009		Summer-2010
604933	SOUTH HADLEY- BRIDGE PRESERVATION, S-18-015, ROUTE 202 OVER BARDWELL STREET & S-18-016, ROUTE 202 OVER ROUTE 116	S18015 0VU S18016 0VT	Structurally Deficient Structurally Deficient	MHD	\$5,710,592.50	Spring-2007	Fall-2008	Winter-2009		Summer-2011

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605209	MILTON- BRIDGE BETTERMENT, M-25-028, PONKAPOAG TRAIL OVER I-93/US-1	M25028 2MK	Functionally Obsolete	MHD	\$4,193,487.00	Spring-2006	Fall-2008	Winter-2009		Summer-2010
605133	DISTRICT 5- EMERGENCY & NON-ROUTINE STEEL BEAM REPAIRS AT VARIOUS LOCATIONS			MHD	\$2,058,903.00	Winter-2008	Fall-2008	Winter-2009		Winter-2010
605247	DISTRICT 3- SCHEDULED & EMERGENCY BRIDGE DECK REPAIRS			MHD	\$2,867,058.00	Spring-2008	Fall-2008	Winter-2009		Summer-2010
605359	DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (ESSEX & MIDDLESEX COUNTIES)			MHD	\$5,664,327.50	Spring-2008	Fall-2008	Winter-2009		Summer-2011
605360	DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (NORFOLK & SUFFOLK COUNTIES)			MHD	\$5,664,327.50	Spring-2008	Fall-2008	Winter-2009		Summer-2011
603244	RANDOLPH- BRIDGE REPLACEMENT, R-01-012, MDC ACCESS ROAD OVER ROUTE 24 (NB & SB)	R01012 36P	Structurally Deficient	MHD	\$5,046,913.00	Fall-2003	Fall-2008	Winter-2009		Summer-2011
604218	SPRINGFIELD- BRIDGE PRESERVATION, S-24-032, STATE STREET OVER ROOSEVELT AVENUE	S24032 0N7	Functionally Obsolete	MHD	\$2,817,914.40	Winter-2008	Fall-2008	Winter-2009		Winter-2010
604604	CHICOPEE- SPRINGFIELD- INTERSTATE MAINTENANCE & RELATED WORK ON I-91	C13035 0WG C13036 0WH C13037 0X2 S24078 10P S24079 10Q S24080 10R S24085 10T S24088 10N	Not Deficient Not Deficient Functionally Obsolete Not Deficient Not Deficient Functionally Obsolete Not Deficient Not Deficient	MHD	\$7,427,470.00	Winter-2008	Fall-2008	Winter-2009		Summer-2011
605078	HAWLEY- BRIDGE DECK PRESERVATION, H-13-007, WEST HAWELY ROAD (ROUTE 8A) OVER CHICKLEY RIVER	H13007 0F9	Structurally Deficient	MHD	\$4,241,190.60	Fall-2007	Fall-2008	Spring-2009		Fall-2010
605506	BOSTON- DECK REPLACEMENT, B-16-007, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	B16007 4EG	Structurally Deficient	DCR	\$25,860,000.00	Fall-2005	Fall-2008	Winter-2009	\$28,251,701.12	Summer-2011
604463	ASHBURNHAM- BRIDGE REPLACEMENT, A-11-016, LAKE ROAD OVER WATATIC LAKE OUTLET	A11016 1K2	Structurally Deficient	MHD	\$488,750.00	Spring-2005	Fall-2008	Spring-2009		Winter-2010
605045	BECKET- BRIDGE PRESERVATION, B-03-016, McNERNEY ROAD OVER SHAKER MILL BROOK	B03016 6EN	Structurally Deficient	MHD	\$1,433,424.60	Fall-2007	Fall-2008	Spring-2009		Winter-2010

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605361	DISTRICT 5- SCHEDULED & EMERGENCY REPAIRS TO SUBSTRUCTURES AT VARIOUS LOCATIONS ON ROUTE 24 CORRIDOR			MHD	\$2,361,934.80	Summer-2008	Fall-2008	Spring-2009		Spring-2010
605085	MARLBOROUGH- BRIDGE PRESERVATION, M-06-016, I-290 (EB & WB) OVER I-495	M06016 1TX M06016 1TY	Not Deficient Not Deficient	MHD	\$8,282,712.75	Winter-2008	Fall-2008	Spring-2009		Fall-2011
604683	BOSTON- BRIDGE RECONSTRUCTION, B-16-196, MORRISSEY BOULEVARD OVER MOUNT VERNON STREET (AKA - LECH WALESA BRIDGE) DCR	B16196 4F5	Structurally Deficient	DCR	\$9,140,000.00	Fall-2006	Winter-2009	Winter-2009		Summer-2011
604685	BOSTON- CAMBRIDGE- DAM BRIDGE REHABILITATION, B-16-013=C-01-019, CHARLES RIVER DAM ROAD (STATE ROUTE 28) OVER THE CHARLES RIVER (CRAIGIE BRIDGE)	B16013 4EM B16013 4ET	Structurally Deficient Structurally Deficient	DCR	\$7,200,000.00	Fall-2005	Winter-2009	Winter-2009		Summer-2010
605522	NEW SALEM- STRUCTURES MAINTENANCE, N-09-003, REGULATION DAM ROAD OVER QUABBIN RESERVOIR (PATTEN'S COVE)	N09003 4CL	Structurally Deficient	DCR	\$2,750,000.00	Fall-2006	Winter-2009	Winter-2009		Summer-2010
605530	BOSTON- CAMBRIDGE- DRAWBRIDGE REHABILITATION, B-16-013=C-01-019, CHARLES RIVER DAM ROAD (STATE ROUTE 28) OVER THE CHARLES RIVER (CRAIGIE BRIDGE)	B16013 4EM	Structurally Deficient	DCR	\$43,870,000.00	Fall-2005	Winter-2009	Winter-2009		Summer-2011
604827	LOWELL- BRIDGE BETTERMENT, L-15-059, L-15-060 & L-15-061, (HUNTS FALLS & ROTARY BRIDGES) SR110 & SR38 OVER THE MERRIMACK RIVER	L15059 2PA L15060 2PC L15061 2PB	Structurally Deficient Not Deficient Not Deficient	MHD	\$15,915,978.90	Summer-2006	Winter-2009	Spring-2009		Spring-2012
605514	DOVER- SUBSTRUCTURE REPAIRS, D-10-007, CHENEY BRIDGE OVER CHARLES RIVER	D10007 4D8	Functionally Obsolete	DCR	\$740,000.00	Fall-2007	Winter-2009	Winter-2009		Summer-2010
68611	LOWELL- BRIDGE REHABILITATIONS ON ROUTE I-495, L-15-082, CONCORD RIVER, L-15-083, B&M RR & L-15-084, WOBURN STREET	L15082 2JH L15082 2JJ L15083 2JK	Not Deficient Structurally Deficient Not Deficient	MHD	\$23,750,000.00	Spring-1995	Winter-2009	Spring-2009		Spring-2012

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		L15083 2JL	Not Deficient							
		L15084 2JM	Not Deficient							
		L15084 2JN	Not Deficient							
605521	BOSTON- FULL DECK REPLACEMENT, B-16-390, ROUTE 3A (MORRISEY BOULEVARD) OVER NEPONSET RIVER (NEPONSET RIVER BRIDGE-PHASE II)	B16390 4F7	Structurally Deficient	DCR	\$30,860,000.00	Fall-2006	Winter-2009	Summer-2009		Summer-2013
		B16390 4FQ	Structurally Deficient							
		B16390 4FR	Structurally Deficient							
		B16390 4FT	Functionally Obsolete							
		B16390 4FU	Not Deficient							
605518	CAMBRIDGE- BRIDGE REPLACEMENT, C-01-041, MAGAZINE BEACH PEDESTRIAN BRIDGE OVER ROUTE 3 (MEMORIAL DRIVE)	C01041 9WR	Structurally Deficient	DCR	\$2,430,000.00	Fall-2006	Spring-2009	Spring-2009		Summer-2011
605520	ARLINGTON- DECK AND SUBSTRUCTURE REPAIRS, A-10-014, MYSTIC VALLEY PARKWAY OVER ALEWIFE BROOK	A10014 4D1	Structurally Deficient	DCR	\$4,870,000.00	Fall-2006	Spring-2009	Spring-2009		Summer-2011
605097	NEWBURYPORT- SALISBURY- BRIDGE PRESERVATION (PAINTING), N-11-011=S-02-003, ROUTE 1 OVER MERRIMACK RIVER	N11011 2TD	Not Deficient	MHD	\$3,463,731.00	Fall-2008	Spring-2009	Summer-2009		Winter-2011
603492	CLINTON- BRIDGE REPLACEMENT, C-16-002, WATER STREET OVER THE NASHUA RIVER	C16002 1BA	Structurally Deficient	MHD	\$4,186,898.10	Spring-2002	Spring-2009	Summer-2009		Winter-2011
601393	BROCKTON- BRIDGE REPLACEMENT, B-25-060, BARTLETT STREET OVER SALISBURY BROOK	B25060 454	Structurally Deficient	MHD	\$1,446,845.40	Summer-2008	Spring-2009	Fall-2009		Summer-2010
603975	GARDNER- BRIDGE REPLACEMENT, G-01-023, TRAVERS STREET OVER TRAVERS POND OUTLET	G01023 1FR	Structurally Deficient	MHD	\$1,519,906.77	Summer-2008	Spring-2009	Fall-2009		Fall-2010

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
604483	HANOVER- HANSON- BRIDGE REPLACEMENT, H-06-003=H-07-003, BROADWAY OVER INDIAN HEAD RIVER	H06003 421	Structurally Deficient	MHD	\$2,122,200.00	Summer-2005	Spring-2009	Fall-2009		Fall-2010
605441	GRAFTON- BRIDGE REHAB, G-08-007, PLEASANT STREET OVER BLACKSTONE RIVER (ABP-DB1)	G08007 1BU	Structurally Deficient	MHD	\$4,500,000.00	Winter-2008	Summer-2009	Fall-2009		Spring-2011
603321	WESTMINSTER- BRIDGE REPLACEMENT, W-28-021, ROUTE 2 (EB & WB) OVER WEST MAIN STREET	W28021 1P3 W28021 1P4	Structurally Deficient Structurally Deficient	MHD	\$15,602,108.69	Winter-2002	Summer-2009	Fall-2009		Fall-2012
602543	IPSWICH- BRIDGE REPLACEMENT, I-01-007, ROUTE 1A (HIGH STREET) OVER THE MBTA & B&M RAILROAD	I01007 32B	Functionally Obsolete	MHD	\$10,711,114.15	Fall-1998	Summer-2009	Fall-2009		Fall-2012
603417	NORWOOD- BRIDGE REPLACEMENT, N-25-003, MORSE STREET OVER THE NEPONSET RIVER	N25003 3JR	Structurally Deficient	MHD	\$1,179,000.00	Spring-2001	Summer-2009	Fall-2009		Summer-2010
605099	FALL RIVER- SOMERSET- BRIDGE PRESERVATION, F-02-058, I-195 OVER THE COMB SR 79 & TAUNTON RIVER (BRAGA BRIDGE)	F02058 3TK	Structurally Deficient	MHD	\$12,847,800.00	Spring-2008	Fall-2009	Winter-2010		Winter-2013
603350	STURBRIDGE- BRIDGE REHABILITATION, S-30-004, HAYNES STREET OVER THE QUINEBAUG RIVER	S30004 1M5	Structurally Deficient	MHD	\$3,479,877.00	Summer-2001	Fall-2009	Winter-2010		Summer-2011
604464	EASTHAMPTON- BRIDGE REPLACEMENT, E-05-019, HENDRICK STREET OVER BROAD BROOK	E05019 OLD	Structurally Deficient	MHD	\$1,179,000.00	Summer-2005	Fall-2009	Winter-2010		Fall-2010
602640	WINDSOR- BRIDGE REPLACEMENT, W-41-020, HIGH STREET HILL ROAD OVER WESTFIELD BROOK (AKA- POLLY HARWOOD BRIDGE)	W41020 098	Not Deficient	MHD	\$1,092,591.00	Fall-1998	Fall-2009	Winter-2010		Fall-2010
604166	CHESHIRE- BRIDGE REPLACEMENT, C-10-007, HARBOR ROAD OVER HOOSIC RIVER	C10007 03K	Structurally Deficient	MHD	\$1,702,156.50	Winter-2004	Fall-2009	Winter-2010		Winter-2011
605515	LYNN- ELECTRICAL/MECHANICAL REPLACEMENT, L-18-015, ROUTE 1 OVER THE LYNNWAY AND SAUGUS RIVER (GENERAL EDWARDS DRAWBRIDGE)	L18015 4D7	Not Deficient	DCR	\$3,650,000.00	Fall-2007	Fall-2009	Winter-2010		Summer-2011
605098	FALL RIVER- BRIDGE BETTERMENT, F-02-045, ROUTE 24 (NB & SB) OVER BEDFORD STREET	F02045 3ME	Structurally Deficient	MHD	\$5,687,555.00	Summer-2008	Winter-2009	Spring-2010		Fall-2012
605517	BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-011, NORTH HARVARD STREET OVER CHARLES RIVER (LARZ ANDERSON BRIDGE)	B16011 4F2	Functionally Obsolete	DCR	\$15,870,000.00	Winter-2009	Winter-2010	Winter-2010		Summer-2014
605527	BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-010, WESTERN AVENUE OVER CHARLES RIVER (WESTERN AVENUE BRIDGE)	B16010 4EP	Not Deficient	DCR	\$6,770,000.00	Winter-2009	Winter-2010	Winter-2010		Summer-2011

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
601667	MILLIS- BRIDGE REPLACEMENT, M-23-006, PLEASANT STREET OVER CHARLES RIVER	M23006 2A6	Structurally Deficient	MHD	\$4,396,200.30	Summer-2008	Winter-2010	Spring-2010		Fall-2011
603495	PHILLIPSTON- BRIDGE REPLACEMENT, P-09-004, ROUTE 2 OVER ROUTE 2A (STATE ROAD)	P09004 19B	Structurally Deficient	MHD	\$2,709,000.00	Summer-2008	Winter-2010	Spring-2010		Spring-2011
603654	BOSTON- BRIDGE REPLACEMENT, B-16-163, MORTON STREET OVER THE MBTA & CSX RAILROAD	B16163 3H2	Structurally Deficient	MHD	\$4,157,100.00	Winter-2003	Winter-2010	Spring-2010		Fall-2011
603670	BOURNE- WAREHAM- BRIDGE REPLACEMENT, B-17-017=W-06-012, US RTE 6 & STATE RTE 28 (CRANBERRY HIGHWAY) OVER COHASSET NARROWS	B17017 45G	Functionally Obsolete	MHD	\$15,216,625.00	Summer-2003	Winter-2010	Spring-2010		Spring-2013
604415	BRIDGEWATER- MIDDLEBOROUGH- BRIDGE REPLACEMENT, B-23-005=M-18-002, SUMMER STREET OVER THE TAUNTON RIVER	B23005 42K	Structurally Deficient	MHD	\$4,053,540.60	Spring-2006	Winter-2010	Spring-2010		Fall-2011
604506	NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-002, ROUTE 122 (PROVIDENCE ROAD) OVER THE BLACKSTONE RIVER (AKA ROSAIRE "ROSS" ROJETTE MEMORIAL BRIDGE)	N21002 1L7	Structurally Deficient	MHD	\$6,013,500.00	Summer-2008	Winter-2010	Spring-2010		Fall-2012
605223	FALL RIVER- BRIDGE REHABILITATION, F-02-059, SR 79 (WESTERN EXPRESSWAY) INCLUDING ALL CONNECTING RAMPS	F02059 3TA	Structurally Deficient	MHD	\$115,780,822.50	Fall-2008	Winter-2010	Spring-2010		Spring-2014
		F02059 3TB	Structurally Deficient							
		F02059 3TC	Structurally Deficient							
		F02059 3TD	Structurally Deficient							
		F02059 3TE	Structurally Deficient							
		F02059 3TF	Structurally Deficient							
		F02059 3TG	Not Deficient							
		F02059 3TH	Structurally Deficient							
		F02059 3TJ	Structurally Deficient							
		F02059 3TR	Structurally Deficient							

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		F02059 3TT	Structurally Deficient							
604419	BROCKTON- BRIDGE REPLACEMENT, B-25-032, WHITE AVENUE OVER SALISBURY BROOK	B25032 44Y	Structurally Deficient	MHD	\$2,097,000.00	Summer-2008	Winter-2010	Spring-2010		Spring-2011
601322	SOUTHWICK- BRIDGE REPLACEMENT, S-22-005, ROUTE 202/ROUTE 10 OVER JOHNSON BROOK	S22005 0V6	Functionally Obsolete	MHD	\$2,028,175.20	Fall-2007	Winter-2010	Spring-2010		Spring-2011
603576	TAUNTON- BRIDGE REPLACEMENT, T-01-021, BAY STREET OVER THE MILL RIVER	T01021 3K1	Structurally Deficient	MHD	\$990,000.00	Fall-2002	Winter-2010	Spring-2010		Winter-2011
604264	STERLING- BRIDGE REPLACEMENT, S-25-006, ROUTE 62 (PRINCETON ROAD) OVER THE STILLWATER RIVER	S25006 1YN	Structurally Deficient	MHD	\$2,560,801.50	Fall-2008	Winter-2010	Spring-2010		Spring-2011
600776	WELLESLEY- BRIDGE REPLACEMENT, W-13-007, ROCKLAND STREET OVER CONRAIL	W13007 2P7	Structurally Deficient	MHD	\$2,286,128.70	Spring-2004	Winter-2010	Spring-2010		Spring-2011
603983	ATTLEBORO- BRIDGE REHABILITATION, A-16-018, NORTH MAIN STREET OVER BUNGAY RIVER	A16018 945	Structurally Deficient	MHD	\$3,324,835.17	Spring-2001	Winter-2010	Spring-2010		Fall-2011
603180	CHICOPEE- BRIDGE REPLACEMENT, C-13-007 & C-13-008, ROUTE 116 (SPRINGFIELD STREET) OVER THE CHICOPEE RIVER (AKA - DAVIT MEMORIAL BRIDGE)	C13007 12G	Not Deficient	MHD	\$4,789,089.46	Spring-2004	Winter-2010	Summer-2010		Winter-2012
		C13008 12H	Structurally Deficient							
604252	SUTTON- BRIDGE REHABILITATION, S-33-013, MAIN STREET OVER THE MUMFORD RIVER	S33013 1YV	Structurally Deficient	MHD	\$1,688,453.10	Summer-2008	Winter-2010	Summer-2010		Summer-2011
605475	DISTRICT 3- INTERSTATE DECK REPAIRS (ABP-PR7)			MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
605482	DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR10)			MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
605493	DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR13)			MHD	\$1,800,000.00	Summer-2009	Winter-2010	Summer-2010		Summer-2011
601796	WEST BROOKFIELD- BRIDGE REPLACEMENT, W-19-006, LONG HILL ROAD OVER CSX RR	W19006 1AY	Structurally Deficient	MHD	\$2,979,849.60	Summer-2008	Winter-2010	Summer-2010		Summer-2011
603443	BOSTON- BRIDGE REPLACEMENT, B-16-167, RIVER STREET OVER AMTRAK & MBTA	B16167 3GL	Structurally Deficient	MHD	\$9,633,664.05	Spring-2007	Winter-2010	Summer-2010		Winter-2013
604032	DUDLEY- BRIDGE REPLACEMENT, D-12-010, WEST DUDLEY ROAD OVER THE QUINEBAUG RIVER	D12010 1FE	Structurally Deficient	MHD	\$3,177,000.00	Spring-2005	Winter-2010	Summer-2010		Winter-2012
603003	EAST BROOKFIELD- BRIDGE REPLACEMENT, E-02-002, SHORE ROAD OVER EAST BROOKFIELD RIVER	E02002 1BK	Structurally Deficient	MHD	\$1,420,921.53	Fall-2007	Spring-2010	Summer-2010		Spring-2011

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
603602	ASHLAND- BRIDGE REPLACEMENT, A-14-002, ROUTE 135 (UNION STREET) OVER THE SUDBURY RIVER	A14002 289	Structurally Deficient	MHD	\$2,122,785.00	Winter-2005	Spring-2010	Summer-2010		Summer-2011
605511	BOSTON- DECK REPLACEMENT, B-16-367, CASEY OVERPASS OVER WASHINGTON STREET	B16367 4EX	Structurally Deficient	DCR	\$28,370,000.00	Spring-2009	Spring-2010	Summer-2010		Summer-2014
603671	PEPPERELL- BRIDGE REPLACEMENT, P-06-003, MILL STREET OVER THE NISSITISSIT RIVER	P06003 25V	Structurally Deficient	MHD	\$3,687,750.00	Summer-2008	Spring-2010	Summer-2010		Winter-2012
605477	DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR8)			MHD	\$4,500,000.00	Fall-2009	Spring-2010	Summer-2010		Winter-2012
605484	DISTRICT 4- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR11)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
605490	DISTRICT 4- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR12)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
605495	DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR14)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
605466	DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR4)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
605469	DISTRICT 2- BRIDGE PRESERVATION CONTRACT NO.2 (ABP-NFA2)			MHD	\$4,500,000.00	Fall-2009	Spring-2010	Summer-2010		Winter-2012
605468	DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR5)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
605473	DISTRICT 2- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR6)			MHD	\$1,800,000.00	Fall-2009	Spring-2010	Summer-2010		Summer-2011
604716	MEDFORD-BRIDGE REHABILITATION, M-12-002, MAIN STREET (STATE ROUTE 38 S) OVER MYSTIC RIVER (AKA - CRADOCK BRIDGE) - DCR	M12002 4E0	Structurally Deficient	DCR	\$11,620,000.00	Spring-2009	Spring-2010	Summer-2010		Summer-2012
605084	BARRE- BRIDGE PRESERVATION, B-02-005, ROUTE 122 OVER PRINCE RIVER	B02005 18Y	Not Deficient	MHD	\$1,308,762.00	Winter-2008	Spring-2010	Summer-2010		Spring-2011
605459	STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX1)	C11002 0DD C11008 0DC H16013 0DF H16014 0DG R06001 0E5 W21008 0UQ	Not Deficient Not Deficient Functionally Obsolete Not Deficient Not Deficient Not Deficient	MHD	\$30,027,543.00	Winter-2009	Spring-2010	Summer-2010		Summer-2013

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605460	STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX2)	H27006 ODH	Functionally Obsolete	MHD	\$10,857,428.40	Winter-2009	Spring-2010	Summer-2010		Summer-2013
605461	STATEWIDE- CSX DESIGN BUILD BRIDGE RECONSTRUCTION (ABP-CSX3)	B26003 21F C06013 21K C06014 21J S23024 1XV W19015 1B0 W24007 22V W44022 235	Functionally Obsolete Functionally Obsolete Not Deficient Not Deficient Not Deficient Not Deficient Functionally Obsolete	MHD	\$31,332,592.20	Winter-2009	Spring-2010	Summer-2010		Summer-2013
61301	HAVERHILL- WEST NEWBURY- BRIDGE REHABILITATION, H-12-020=W-20-004, MAIN STREET OVER THE MERRIMACK RIVER (ROCKS VILLAGE BRIDGE)	H12020 311	Structurally Deficient	MHD	\$6,369,750.00	Winter-1995	Spring-2010	Summer-2010		Winter-2013
604046	FITCHBURG- BRIDGE REPLACEMENT, F-04-007, ROUTE 2A (KIMBALL STREET) NASHUA RIVER	F04007 20L	Structurally Deficient	MHD	\$2,003,400.00	Winter-2008	Spring-2010	Fall-2010		Fall-2011
604690	WORCESTER- BRIDGE REPLACEMENT, W-44-010, (STATE ROUTE 12) WEBSTER STREET OVER MIDDLE RIVER	W44010 20A	Structurally Deficient	MHD	\$5,704,423.20	Winter-2009	Spring-2010	Fall-2010		Spring-2013
604645	SOMERVILLE- BRIDGE REPLACEMENT, S-17-025, ROUTE 28 (McGRATH HIGHWAY) OVER GILMAN STREET (AKA - GILMAN STREET BRIDGE)	S17025 4E4	Structurally Deficient	DCR	\$8,810,000.00	Spring-2009	Summer-2010	Summer-2010		Summer-2012
604660	EVERETT- MEDFORD- BRIDGE REPLACEMENT, E-12-004=M-12-018, REVERE BEACH PARKWAY (ROUTE 16) OVER THE MALDEN RIVER (AKA - WOODS MEMORIAL DRAW BRIDGE) DCR	E12004 4E9	Structurally Deficient	DCR	\$41,320,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2013
605510	MEDFORD- DECK REPLACEMENT, M-12-017, REVERE BEACH PARKWAY OVER B & M RAILROAD AND CORPORATION WAY	M12017 4DW	Functionally Obsolete	DCR	\$8,830,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2012
605513	NEWTON- DECK REPLACEMENT, N-12-080, RIVERSIDE PEDESTRIAN BRIDGE OVER CHARLES RIVER	N12080 9X6	Structurally Deficient	DCR	\$1,420,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2010
605519	SOMERVILLE- DECK AND SUBSTRUCTURE REPAIRS, S-17-039, ROUTE 28 OVER WASHINGTON STREET (MCCARTHY OVERPASS)	S17039 4E5	Functionally Obsolete	DCR	\$22,910,000.00	Spring-2009	Summer-2010	Summer-2010		Summer-2013

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		S17039 4E6	Functionally Obsolete							
605528	REVERE- STRUCTURES MAINTENANCE, R-05-001, REVERE BEACH PARKWAY OVER MBTA (WINTHROP AVE)	R05001 4DB	Structurally Deficient	DCR	\$31,030,000.00	Fall-2009	Summer-2010	Summer-2010		Summer-2012
605512	NEWTON- DECK REPLACEMENT, N-12-078, AUBURNDALE PEDESTRIAN BRIDGE OVER CHARLES RIVER	N12078 9WX	Structurally Deficient	DCR	\$1,430,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2011
604050	SANDISFIELD- BRIDGE REPLACEMENT, S-03-004, ROUTE 8 & 57 OVER THE WEST BRANCH FARMINGTON RIVER	S03004 0BX	Structurally Deficient	MHD	\$6,894,720.00	Fall-2008	Summer-2010	Fall-2010		Spring-2013
604514	UXBRIDGE- BRIDGE REPLACEMENT, U-02-001, STATE ROUTE 122 (MAIN STREET) OVER THE BLACKSTONE RIVER	U02001 201	Structurally Deficient	MHD	\$5,249,563.20	Spring-2006	Summer-2010	Fall-2010		Spring-2013
604675	HOLDEN- BRIDGE REHABILITATION, H-18-020, RIVER STREET OVER QUINAPOXET RIVER	H18020 1FY	Structurally Deficient	MHD	\$2,397,399.57	Winter-2006	Summer-2010	Fall-2010		Fall-2011
605526	BOSTON- DECK REPLACEMENT, B-16-438, CHARLES STREET PEDESTRIAN BRIDGE OVER EMBANKMENT ROAD	B16438 9XL	Not Deficient	DCR	\$1,430,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2011
605516	BOSTON- DECK REPLACEMENT, B-16-381, HUGH FARREN PEDISTRIAN BRIDGE OVER OLD COLONY AVENUE	B16381 9Y6	Structurally Deficient	DCR	\$3,070,000.00	Spring-2010	Summer-2010	Summer-2010		Summer-2012
603694	FRAMINGHAM- BRIDGE RECONSTRUCTION, F-07-063, DANFORTH STREET OVER THE SUDBURY RIVER	F07063 24F	Structurally Deficient	MHD	\$2,481,207.12	Winter-2003	Summer-2010	Fall-2010		Fall-2011
603892	DENNIS- BRIDGE REPLACEMENT, D-07-001, UPPER COUNTY ROAD OVER SWAN RIVER	D07001 41N	Structurally Deficient	MHD	\$2,079,000.00	Winter-2009	Summer-2010	Fall-2010		Fall-2011
604788	UXBRIDGE- BRIDGE REPLACEMENT, U-02-030, RIVER ROAD OVER THE IRONSTONE BROOK	U02030 1J5	Structurally Deficient	MHD	\$1,991,733.66	Fall-2008	Summer-2010	Winter-2010		Winter-2012
603713	DOVER- NEEDHAM- BRIDGE REPLACEMENT, D-10-004=N-04-007, WILLOW STREET OVER CHARLES RIVER	D10004 33M	Structurally Deficient	MHD	\$7,071,682.30	Summer-2008	Summer-2010	Winter-2011		Summer-2013
604161	NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-004, DOUGLAS ROAD OVER THE MUMFORD RIVER	N21004 1CY	Structurally Deficient	MHD	\$2,396,520.00	Fall-2007	Summer-2010	Winter-2011		Winter-2012
604051	COLRAIN- BRIDGE REPLACEMENT, C-18-023, ROUTE 112 (GRISWOLDVILLE ROAD) OVER GRISWOLDVILLE CANAL	C18023 0KP	Structurally Deficient	MHD	\$620,500.00	Winter-2009	Summer-2010	Winter-2011		Fall-2011
604361	BOSTON- CAMBRIDGE- BRIDGE REHABILITATION, B-16-009=C-01-002, CAMBRIDGE STREET OVER THE CHARLES RIVER (MEMORIAL DRIVE & STORROW DRIVE) (AKA - LONGFELLOW BRIDGE) DCR	B16009 4F0	Structurally Deficient	DCR	\$267,500,000.00	Spring-2005	Fall-2010	Spring-2011		Fall-2015
605272	BARNSTABLE- B-01-019, (US 6) MD CP OVER (SR 132) IYANQUGH ROAD	B01019 46G	Functionally Obsolete	MHD	\$8,432,739.60	Winter-2009	Fall-2010	Winter-2011		Summer-2013

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		B01019 46H	Not Deficient							
602540	BRIMFIELD- BRIDGE REPLACEMENT, B-24-006, ST ROUTE 19 (WALES ROAD) OVER MILL BROOK INCLUDING REPAIR OF ABUTMENT	B24006 1A5	Structurally Deficient	MHD	\$2,700,000.00	Fall-2008	Fall-2010	Winter-2011		Winter-2012
605476	DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR23)			MHD	\$1,800,000.00	Spring-2010	Fall-2010	Winter-2011		Winter-2012
54400	ATTLEBORO- BRIDGE REHABILITATION, A-16-025, OLIVE STREET OVER CONRAIL	A16025 3YW	Structurally Deficient	MHD	\$9,537,196.30	Winter-2009	Fall-2010	Winter-2011		Summer-2013
601986	ANDOVER- BRIDGE REPLACEMENT, A-09-011, STATE ROUTE 28 (NORTH MAIN STREET) OVER B&M RR	A09011 331	Structurally Deficient	MHD	\$4,986,948.05	Fall-2008	Fall-2010	Winter-2011		Summer-2012
605464	DISTRICT 1- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR18)			MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
605472	DISTRICT 2- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR21)			MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
605465	DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR19)			MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
605467	DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR20)			MHD	\$1,800,000.00	Spring-2010	Fall-2010	Spring-2011		Spring-2012
605470	DISTRICT 2- BRIDGE PRESERVATION (ABP-NFA7)			MHD	\$4,500,000.00	Spring-2010	Fall-2010	Spring-2011		Fall-2012
603701	DALTON- BRIDGE REPLACEMENT, D-01-012, CLEVELAND ROAD OVER WAHCONAH BROOK	D01012 0D3	Structurally Deficient	MHD	\$755,603.25	Fall-2008	Fall-2010	Spring-2011		Winter-2012
604382	QUINCY- WEYMOUTH- BRIDGE REPLACEMENT, Q-01-001=W-32-001, STATE ROUTE 3A (WASHINGTON STREET) OVER THE FORE RIVER	Q01001 B1A	Structurally Deficient	MHD	\$242,592,000.00	Fall-2008	Winter-2011	Spring-2011		Spring-2015
605524	BOSTON- DECK AND SUBSTRUCTURE REPAIRS, B-16-006, CAMBRIDGE STREET OVER CHARLES RIVER (RIVER STREET BRIDGE)	B16006 4F3	Functionally Obsolete	DCR	\$15,930,000.00	Summer-2009	Winter-2011	Winter-2011		Summer-2014
604329	FAIRHAVEN- NEW BEDFORD- BRIDGE PRESERVATION, F-01-002=N-06-001 (EAST & WEST BRIDGES) ROUTE 6 OVER ACUSHNET RIVER & N-06-025, HATHAWAY ROAD OVER ROUTE I-195	F01002 3PF	Functionally Obsolete	MHD	\$12,370,377.50	Winter-2009	Winter-2011	Spring-2011		Spring-2014
		F01002 3PG	Structurally Deficient							
		F01002 3PH	Not Deficient							

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		F01002 3PJ	Structurally Deficient							
		N06025 3WC	Not Deficient							
604729	SHREWSBURY- WORCESTER- BRIDGE REHABILITATION, S-14-001=W-44-018, STATE ROUTE 9 (BELMONT STREET) OVER LAKE QUINSIGAMOND (AKA - KENNETH F. BURNS BRIDGE)	S14001 1L0	Structurally Deficient	MHD	\$137,303,500.00	Fall-2007	Winter-2011	Spring-2011		Spring-2015
603690	CHATHAM- BRIDGE REPLACEMENT, C-07-001, BRIDGE STREET OVER THE MITCHELL RIVER	C07001 437	Structurally Deficient	MHD	\$11,970,000.00	Winter-2009	Winter-2011	Spring-2011		Spring-2014
604634	FITCHBURG- BRIDGE REPLACEMENT, F-04-053, ASHBY WEST ROAD OVER THE SCOTT RESERVOIR OUTLET	F04053 1K0	Structurally Deficient	MHD	\$946,512.00	Winter-2009	Winter-2011	Spring-2011		Winter-2012
603710	FRAMINGHAM- BRIDGE REPLACEMENT, F-07-015, WINTER STREET OVER MBTA, AMTRAK & CSX RAILROAD	F07015 29G	Structurally Deficient	MHD	\$7,115,925.60	Winter-2009	Winter-2011	Summer-2011		Winter-2014
604212	WARE- BRIDGE REPLACEMENT, W-05-004, ROUTE 9 (EAST STREET) OVER THE WARE RIVER	W05004 0UW	Structurally Deficient	MHD	\$1,872,612.00	Summer-2007	Winter-2011	Summer-2011		Summer-2012
605483	DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR25)			MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
605485	DISTRICT 4- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR26)			MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
605494	DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR28)			MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
605496	DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR29)			MHD	\$1,800,000.00	Summer-2010	Winter-2011	Summer-2011		Summer-2012
604007	WELLESLEY- BRIDGE REPLACEMENT, W-13-015, CEDAR STREET OVER ROUTE 9 WORCESTER STREET	W13015 2MH	Structurally Deficient	MHD	\$5,017,947.50	Spring-2005	Spring-2011	Summer-2011		Winter-2014
603513	GARDNER- BRIDGE REPLACEMENT, G-01-008, PLEASANT STREET OVER THE B&M RAILROAD	G01008 21T	Structurally Deficient	MHD	\$2,967,177.60	Winter-2002	Spring-2011	Fall-2011		Fall-2012
603725	LOWELL- BRIDGE REPLACEMENT, L-15-072, LOWELL CONNECTOR (EB & WB) OVER PLAIN STREET	L15072 2H9 L15072 2HA	Structurally Deficient Structurally Deficient	MHD	\$8,930,000.00	Fall-2003	Summer-2011	Fall-2011		Spring-2014
603793	HOPKINTON- SOUTHBOROUGH- BRIDGE REPLACEMENT, BR# H-23-004=S-20-008 ROUTE 85 (RIVER STREET) OVER THE SUDBURY RIVER	H23004 208	Structurally Deficient	MHD	\$2,648,475.00	Spring-2004	Summer-2011	Fall-2011		Fall-2012
603992	SOUTHBRIDGE- BRIDGE RECONSTRUCTION, S-21-033, ALPINE DRIVE OVER LEBANON BROOK	S21033 1HE	Structurally Deficient	MHD	\$1,768,500.00	Winter-2004	Summer-2011	Fall-2011		Fall-2012

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
603252	TAUNTON- BRIDGE REPLACEMENT, T-01-051, HOLLOWAY STREET OVER ROUTE 140 N.B.	T01051 3YC	Structurally Deficient	MHD	\$1,273,950.00	Spring-2009	Summer-2011	Winter-2012		Fall-2012
604409	WORCESTER- BRIDGE PRESERVATION ON I-290, INCLUDES W-44-108, W-44-107, W-44-106, W-44-105, W-44-104, W-44-103	W44103 1RJ W44103 1RK W44104 1RL W44104 1RM W44105 1RN W44105 1RP W44106 1RQ W44107 1RR W44107 1RT W44107 1TP W44108 1RV W44108 1RW	Functionally Obsolete Not Deficient Not Deficient Not Deficient Functionally Obsolete Functionally Obsolete Functionally Obsolete Functionally Obsolete Functionally Obsolete Not Deficient Structurally Deficient Not Deficient	MHD	\$8,778,000.00	Winter-2005	Summer-2011	Winter-2012		Summer-2014
605338	SOUTHBRIDGE - S-21-014, ST 169 N WOODSTK RD OVER RR PWRR (ABANDONED) (DEOMOLISH THE EXISTING BRIDGE STRUCTURE AND RELOCATE THE ROADWAY)	S21014 1Y9	Structurally Deficient	MHD	\$2,783,448.00	Spring-2009	Summer-2011	Winter-2012		Winter-2013
604005	CONWAY- BRIDGE REPLACEMENTS, C-20-003, C-20-004, NORTH POLAND ROAD OVER POLAND BROOK & C-20-005, POLAND ROAD OVER SOUTH RIVER	C20003 0F0 C20004 0F1 C20005 0F2	Structurally Deficient Functionally Obsolete Functionally Obsolete	MHD	\$4,954,250.00	Summer-2003	Summer-2011	Winter-2012		Summer-2013
605335	SOMERVILLE - S-17-035, I 93 SB OFF RAMP OVER I 93 CONNECTORS	S17035 3BJ	Structurally Deficient	MHD	\$677,450.00	Spring-2009	Summer-2011	Winter-2012		Fall-2012
603704	CHARLEMONT- BRIDGE REPLACEMENT, C-05-036, MOUNTAIN ROAD OVER HARTWELL BROOK	C05036 0G5	Structurally Deficient	MHD	\$1,072,800.00	Winter-2005	Fall-2011	Winter-2012		Fall-2012

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
605327	RAYNHAM- BRIDGE REPLACEMENT, R-02-012, STATE ROUTE 24 OVER TAUNTON RIVER	R02012 3MR	Not Deficient	MHD	\$5,165,150.00	Spring-2009	Fall-2011	Winter-2012		Summer-2014
604912	ATHOL- BRIDGE PRESERVATION, A-15-033, A-15-034, ROUTE 2 OVER SOUTH ATHOL & WHITE POND ROAD	A15033 19Q A15034 19P	Structurally Deficient Structurally Deficient	MHD	\$6,483,772.80	Winter-2007	Fall-2011	Winter-2012		Summer-2014
24090	KINGSTON- BRIDGE REPLACEMENT, K-01-002, ELM STREET OVER THE JONES RIVER	K01002 B77	Structurally Deficient	MHD	\$1,512,000.00	Summer-2009	Fall-2011	Winter-2012		Winter-2013
605088	FITCHBURG- BRIDGE BETTERMENT, F-04-008, RIVER STREET (ST ROUTE 31) OVER NORTH NASHUA RIVER	F04008 1KT	Structurally Deficient	MHD	\$2,899,771.20	Fall-2009	Fall-2011	Winter-2012		Winter-2013
603735	HOLYOKE- BRIDGE REPLACEMENT, H-21-039, ROUTE 202 (BEECH STREET) OVER B&M R.R.	H21039 0VQ	Structurally Deficient	MHD	\$2,200,322.70	Summer-2009	Fall-2011	Winter-2012		Winter-2013
602219	SOMERVILLE- BRIDGE REHABILITATION, S-17-005, CROSS STREET OVER THE B&M RAILROAD	S17005 3G2	Structurally Deficient	MHD	\$3,781,512.00	Summer-2009	Fall-2011	Spring-2012		Fall-2013
605344	TAUNTON- BRIDGE REPLACEMENT, T-01-015, WASHINGTON STREET (SR 140) OVER THE MILL RIVER	T01015 3P6	Not Deficient	MHD	\$1,524,664.80	Summer-2009	Fall-2011	Spring-2012		Spring-2013
605353	WEST SPRINGFIELD - W-21-025, ST147 WB/EB (MEM AVE) OVER US 5 RIVERDALE ST	W21025 15C W21025 15D	Not Deficient Structurally Deficient	MHD	\$5,038,594.80	Summer-2009	Fall-2011	Spring-2012		Fall-2014
601096	AMESBURY- NEWBURYPORT- BRIDGE REPLACEMENTS ON ROUTE I-95, A-07-016=N-11-007, OVER MERRIMACK RIVER (WHITTIER BRIDGE) & A-07-017 OVER EVANS PLACE	A07016 2V1 A07017 2V2	Structurally Deficient Not Deficient	MHD	\$285,000,000.00	Winter-2009	Spring-2012	Summer-2012		Spring-2016
605326	PITTSFIELD- P-10-032, P-10-033, P-10-052 & P-10-065 US 20 OVER WATER W BR HOUSATONIC R	P10032 0B0 P10033 0B1 P10052 0B2 P10065 0B3	Not Deficient Not Deficient Not Deficient Not Deficient	MHD	\$7,775,750.00	Summer-2010	Spring-2012	Fall-2012		Spring-2015
605508	REVERE- SUBSTRUCTURE REPAIRS, R-05-016, BLUE LANE AND STATE ROAD (REVERE BEACH PARKWAY)	R05016 4DC	Structurally Deficient	DCR	\$10,000,000.00	Fall-2011	Summer-2012	Summer-2012		Summer-2014
602464	FRAMINGHAM- BRIDGE REPLACEMENTS, F-07-003 & F-07-065, WINTER STREET OVER SUDBURY RIVER	F07003 245	Functionally Obsolete	MHD	\$5,551,576.85	Winter-2011	Summer-2012	Fall-2012		Spring-2015

Project Number	Description	Bridge Number	SD Status (7)	Agency	Preliminary Estimate (1)	Estimated Design NTP Date (2)	Estimated Ad Date (2)	Estimated Construction NTP Date (2)(3)	Construction Budget Amount (4)	Estimated Construction Completion Date (2)(5)
		F07065 24H	Structurally Deficient							
604732	HUDSON- BRIDGE REPLACEMENT, H-25-003, STATE ROUTE 85 (WASHINGTON STREET) OVER THE ASSABET RIVER	H25003 28P	Structurally Deficient	MHD	\$6,918,261.00	Spring-2007	Summer-2012	Fall-2012		Spring-2015
605343	SWANSEA- BRIDGE REPLACEMENT, S-35-018, I-195 (EB/WB) OVER THE COLE RIVER	S35018 3U8 S35018 3U9	Not Deficient Not Deficient	MHD	\$8,318,724.40	Summer-2010	Summer-2012	Fall-2012		Spring-2015
605283	BROOKFIELD - B-26-002, ST 148 FISKDALE RD OVER WATER QUABOAG RIVER	B26002 1B7	Functionally Obsolete	MHD	\$1,406,264.40	Spring-2010	Fall-2012	Winter-2013		Fall-2013
603531	PEABODY- BRIDGE REPLACEMENT, P-03-013, HOWLEY STREET OVER NORTH RIVER	P03013 2RJ	Structurally Deficient	MHD	\$1,153,260.00	Winter-2002	Fall-2012	Winter-2013		Fall-2013
602859	ALFORD- BRIDGE REPLACEMENT, A-06-003, ALFORD ROAD OVER THE SEEKONK BROOK	A06003 034	Structurally Deficient	MHD	\$1,589,420.25	Fall-2010	Winter-2013	Spring-2013		Spring-2014
603591	HOLDEN- BRIDGE REPLACEMENT, H-18-008, ROUTE 31 (WACHUSETT STREET) OVER THE QUINAPOXET RIVER	H18008 209	Structurally Deficient	MHD	\$4,949,737.50	Summer-2002	Winter-2013	Spring-2013		Fall-2014
605351	WEST BRIDGEWATER - W-18-012, ST106 W CENTER ST OVER WATER HOCKOMOCK RIVER	W18012 3W2	Not Deficient	MHD	\$837,688.60	Fall-2010	Winter-2013	Summer-2013		Spring-2014
605329	REHOBOTH- R-04-005, US 6 FALL RIV AVE OVER WATER PALMER RIVER	R04005 3WM	Structurally Deficient	MHD	\$2,073,045.60	Fall-2010	Spring-2013	Summer-2013		Summer-2014
605291	DENNIS - D-07-006, ST 28 MAIN ST OVER WATER SWAN POND RIVER	D07006 47M	Structurally Deficient	MHD	\$2,046,042.00	Winter-2011	Spring-2013	Summer-2013		Summer-2014
605087	DOUGLAS- BRIDGE PRESERVATION, D-09-003, MECHANIC STREET OVER MUMFORD RIVER	D09003 1BC	Structurally Deficient	MHD	\$1,217,160.00	Fall-2011	Fall-2013	Winter-2014		Fall-2014