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Mega‐Projects Status 
Longfellow Bridge – Boston–Cambridge Rte 3/Cambridge Street over Charles River & Storrow/Memorial Drives 
Projects 604361 (Prime Rehabilitation) and 604421 (Early Action) 

Prelim. Est.   604361 (Prime Contract) – $255,573,258 
604421 (Early Action Contract) – $65,031,444 

Status  604361 – 25% design stage.  The project is a candidate for the Accelerated Bridge Program in Year 3. 
604421 – 100% design stage. The project is a candidate for the Accelerated Bridge Program in Year 2. 

Schedule  604361 – Current Scheduled Advertising Date is January 15, 2011 
604421 – Current Scheduled Advertising Date is December 12, 2009 

Accomplishments – Expected within the next 3 months:

 Early Action Contract – PS&E due mid Dec. with Advertising scheduled 
for December 2009 in support of major rehabilitation 

 Provide  FHWA with Major  Project  Finance  Plan  –  Draft  Finance  plan 
submitted to Chief 

 Final sketch plan and FDR comments under review 
 Main contract scope & fee to be submitted to FHWA upon receipt 
 FHWA review and finding on the EA 

 
Fall River Bridge – Fall River ‐ F‐02‐059 – State Route 79 Including all connecting Ramps, Bridge Rehabilitation 
Projects 605223 (Mega‐Project) and 605795 (Emergency Repair) 

Prelim. Est.  605223 ‐ $115,780,823 
605795 ‐ $10,000,000 

Status  605223 ‐ The project is a candidate for the Accelerated Bridge Program in Year 5 
605795 – The project is a candidate for the Accelerated Bridge Program in Year 2 

Schedule  605223 ‐ Current Scheduled Advertising Date is September 7, 2013 
605795 ‐ Current Scheduled Advertising Date is February 20, 2010 

Accomplishments – Expected within the next 3 months: 

 Proceed with a feasibility study to evaluate both the original scope 
and an at‐grade option.  

 Evaluating temporary structural repair options for short term. 
 Proceed with Regional Traffic Model 

 Develop alternatives analysis 
 Evaluate temporary structural repair options for short term.  Project 

605795 added to ABP to facilitate emergency repairs to maintain safety 
of the structures until a decision is made on the scope of 605223. 
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Mega‐Projects Status 

Fore River Bridge – Quincy/Weymouth, Q‐01‐001=W‐32‐001, State Route 3A (Washington Street) over the Fore River Project 604382 
Prelim. Est.  $242,592,000 

Status  Pre ‐ 25% design stage 
Schedule  Scheduled advertising date is currently listed as January 15, 2011 

Accomplishments – Expected within the next 3 months: 

 Begin Geotechnical Boring Program   
 Complete Wetland Delineation     

 FHWA concurrence with COA/Independent Cost Estimate

 
Shrewsbury – State Route 9 (Belmont Street) over Lake Quinsigamond,Bridge Replacement, Project 604729 

Prelim. Est.  $137,303,500 
Status  The project is a candidate for the Accelerated Bridge Program in Year 3 

Schedule  DB Advertising date is currently scheduled for February 12, 2011 

Accomplishments – Expected within the next 3 months: 

 Class of Action expected in January 2010   
 Submittal  of  Bridge  Type  Study  Alternatives  expected  in  January 

2010 

 Public Information Meeting is anticipated in April 2010 

 

Whittier Bridge – Amesbury/Newburyport ‐ Route I‐95 over Merrimack River & Evans Place, Bridge Replacement, Project 601096 
Prelim. Est.  $285,000,000 

Status  Pre‐25% design stage. The project appears on the 2009‐2012 TIP in the 2012 element. The project is a 
candidate for the Accelerated Bridge Program in Year 4. 

Schedule  Scheduled DB Advertising date is currently planned for April 7, 2012 

Accomplishments – Expected within the next 3 months: 

 Continued advancement of type study matrix. 
 MEPA ‐ DEIR Scope  
 ConCom concurrence for ANRAD expected in January 2010. 
 Next Public Information Meeting scheduled for December 7, 2009 to address ENF Certificate comments from Stakeholders. 
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Project # 
 Stage 

YR 0
605507
Design
Procurement
Construction
605509
Design
Procurement
Construction
605523
Design
Procurement
Construction
605525
Design
Procurement
Construction
605531
Design
Procurement
Construction
604932
Design
Procurement
Construction
604982
Design
Procurement
Construction
605057
Design
Procurement
Construction
601447
Design
Procurement
Construction
604747
Design
Procurement
Construction
604703
Design

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Pre ABP Year 01 Advertisements
BOSTON- SIDEWALK REPLACE, ROUTE 2 (BU BRIDGE)

BOSTON- BRIDGE REPLACEMENT, BOWKER OVERPASS

BOSTON- DECK AND SUBSTRUCTURE REPAIRS, RIVER STR

BOSTON- STRUCTURES MAINTENANCE, STORROW DRIVE WB

EVERETT- MEDFORD- STRUCT MAINT, WOODS MEM DRAW B

QUINCY- BRIDGE PRESERV, HANCOCK ST O_SAGAMORE ST

AGAWAM- SPRINGFIELD- BRIDGE PRESERV (PAINTING)

CHICOPEE-W SPRINGFLD- BRIDGE PRESERV, I-91 OVER

FALL RIVER- SOMERSET- BRIDGE PAINTING, (BRAGA BR

BROCKTON- BRIDGE BETTERMT, ROUTE 123 (BELMONT ST

FALL RIVER-BRIDGE BETTERMENT, HIGHLAND AVE O_RT

© Primavera Systems, Inc.

Current Forecast (Dec09)

Progress Bar

129B

Accelerated Bridge Program 
Master Schedule

December 2009 Quarterly Report
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Data Reported As Of 01-Nov-09

Timeline Represents Federal Fiscal Year
and Quarters (ABP Year)
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Project # 
 Stage 

Procurement
Construction
604704
Design
Procurement
Construction
602570
Design
Procurement
Construction
603595
Design
Procurement
Construction
605074
Design
Procurement
Construction
605082
Design
Procurement
Construction
604981
Design
Procurement
Construction
605224
Design
Procurement
Construction
605225
Design
Procurement
Construction
605226
Design
Procurement
Construction
605234
Design
Procurement
Construction
605240
Design
Procurement
Construction
605241
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

MIDDLEBOROUGH-RAYNHAM-BRIDGE BETTERMT, I-495NB

SPRINGFIELD- BRIDGE BETTERMT, LONGHILL ST & RT 5

ATTLEBORO- BRIDGE PRESERVATION,  I-95; I-295 OVE

WESTBOROUGH- BRIDGE PRESERV, LYONS ST O_STATE RT

HUNTINGTON- BRIDGE BETTERMT, RT 112 O_CSX,WESTFL

PEABODY- BRIDGE BETTERMENT, I-95 RAMPS OVER RT 1

DIST 4-SCHED'D/EMERG STRUCT REP-MDLSEX CNTY CONT

DIST 4-SCHED'D/EMERG STRUCT REP-ESSEX CNTY CONT

DIST 4-SCHED'D/EMERG STRUC REP-NORF/SUFF CNTY CO

DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS (AREA

DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS (AREA

DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS (AREA

Sheet 2 of 17
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Project # 
 Stage 

602349
Design
Procurement
Construction
603406
Design
Procurement
Construction
605262
Design
Procurement
Construction
603794
Design
Procurement
Construction
605236
Design
Procurement
Construction
605237
Design
Procurement
Construction
605363
Design
Procurement
Construction
604749
Design
Procurement
Construction
605532
Design
Procurement
Construction

YR 1
603290
Design
Procurement
Construction
604933
Design
Procurement
Construction
605441
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

CHESTER- BRIDGE PRESERV, MAPLE ST O_WESTFLD RIVE

FRAMINGHAM- BRIDGE BETTERMENT, MAIN ST O_RT 9

DISTRICT 1- SCHEDULED & EMERG SUBSTRUCTURE REPAI

PETERSHAM- BRIDGE BETTERMENT, RT 32 & 122 O_E BR

DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECT 2A

DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECT 2B

DIST4-SCHED&EMERG SUBSTRUC REPAIRS I-93 CORRIDOR

LAWRENCE- BRIDGE BETTERMT, RT 28 (BROADWAY)

DCR- BRIDGE PRESERVATION-VARIOUS FY09/10

ABP Year 1 Advertisements
SPRINGFIELD- BRIDGE PRESERV, LIBERTY ST & ARMORY

SOUTH HADLEY- BRIDGE PRESERV, RT 202 O_BARDWELL

DIST4-SCHED&EMERG SUBSTRUC REPAIRS I-93 CORRIDOR

Sheet 3 of 17
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Project # 
 Stage 

605209
Design
Procurement
Construction
605133
Design
Procurement
Construction
605247
Design
Procurement
Construction
605359
Design
Procurement
Construction
605360
Design
Procurement
Construction
603244
Design
Procurement
Construction
604218
Design
Procurement
Construction
068611
Design
Procurement
Construction
604604
Design
Procurement
Construction
605078
Design
Procurement
Construction
605361
Design
Procurement
Construction
605045
Design
Procurement
Construction
605085
Design

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

MILTON- BRIDGE BETTERMT, PONKAPOAG TRAIL O_I-93/

DISTRICT 5- EMERGENCY&NON-ROUTINE STL BEAM REPAI

DISTRICT 3- SCHED'D & EMERG BRIDGE DECK REPAIRS

DIST4-SCHED,EMERG DECK/JOINT REP ESSEX/MIDDLESEX

DIST4-SCHED,EMERG DECK/JOINT REP ESSEX/MIDDLESEX

RANDOLPH-BRDG REPLACE, MDC ACCESS RD O_RT 24 (NB

SPRINGFIELD- BRIDGE PRESERV, STATE ST O_ROOSEVEL

LOWELL- BRIDGE REHAB, RT I-495, LOWELL BUNDLE

CHICOPEE- SPRINGFIELD- INTERSTATE MAINT ON I-91

HAWLEY- BRIDGE DECK PRESERV, W HAWLEY ROAD (RT 8

DIST5-SCHED&EMERG REPAIRS-SUBSTRUC ON RT 24 CORR

BECKET- BRIDGE PRESERV, McNERNEY ROAD O_SHAKER M

MARLBOROUGH- BRIDGE PRESERVATION, I-290 OVER I-4

Sheet 4 of 17
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Project # 
 Stage 

Procurement
Construction
604827
Design
Procurement
Construction
604685
Design
Procurement
Construction
604463
Design
Procurement
Construction
605514
Design
Procurement
Construction
604683
Design
Procurement
Construction
605097
Design
Procurement
Construction
605506
Design
Procurement
Construction
601393
Design
Procurement
Construction
603417
Design
Procurement
Construction
605461
Design
Procurement
Construction
604483
Design
Procurement
Construction
602543
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

LOWELL- BRIDGE BETTERMT, HUNTS FALLS & ROTARY BR

BOSTON- CAMBRIDGE- REHAB CRAIGIE DAM/DRAWBRIDGE

ASHBURNHAM- BRIDGE REPLACE, LAKE ROAD OVER WATA

DOVER- SUBSTRUC REPAIRS, CHENEY BRIDGE O_CHARLES

BOSTON- BRIDGE RECONST, MT VERNON ST/PATTEN'S CO

NEWBURYPORT- SALISBURY PRESRVTN (PAINTING)

BOSTON- DECK REPLACE, ROUTE 2 (BU BRIDGE)

BROCKTON-BRDG REPLACE, BARTLETT ST O_ SALSBURY B

NORWOOD- BRIDGE REPLACEMENT, MORSE ST O_NEPONSET

BRIDGE BUNDLE-BRKFLD,CHRLTN,SPENCER,W.BRKFLD,WBO

HANOVER-HANSON-BRDG REPLACE, BROADWAY O_INDIAN H

IPSWICH- BRIDGE REPLACEMENT, HIGH ST O_MBTA&B&M

Sheet 5 of 17
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Project # 
 Stage 

603321
Design
Procurement
Construction
603975
Design
Procurement
Construction
605518
Design
Procurement
Construction
605521
Design
Procurement
Construction
+ 603492

+ 603513

+ 604212

+ 604675

+ 605098

+ 605326

+ 605335

YR 2
604166
Design
Procurement
Construction
605526
Design
Procurement
Construction
603350
Design
Procurement
Construction
603992
Design
Procurement
Construction
604421
Design
Procurement

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

WESTMINSTER-BRIDGE REPLACE, RT 2 (EB & WB) O_W M

GARDNER- BRIDGE REPLACEMENT,  G-01-023, TRAVERS

CAMBRIDGE-BRIDGE REPLACE, MAGAZINE BEACH PED BRI

BOSTON- FULL DECK REPLACE, NEPONSET RIVER BRIDGE

+ CLINTON (TRANSFERRED)

+ GARDNER (DROPPED FROM ABP PROGRAM)

+ WARE (DROPPED FROM ABP PROGRAM)

+ HOLDEN (DROPPED FROM ABP PROGRAM)

+ FALL RIVER (TRANSFERRED)

+ PITTSFIELD(DROPPED FROM ABP PROGRAM)

+ SOMERVILLE  (DROPPED FROM ABP PROGRAM)

ABP Year 2 Advertisements
CHESHIRE- BRIDGE REPLACE, HARBOR RD O_HOOSIC RIV

NEWTON- DECK REPLACEMENT, PED BRIDGE AT CONCORD

STURBRIDGE- BRIDGE REHAB, HAYNES STREET O_QUINEB

SOUTHBRIDGE- BRIDGE RECONST, ALPINE DR O_LEBANON

LONGFELLOW BRIDGE EARLY ACTION CON (ADDED)

Sheet 6 of 17
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Project # 
 Stage 

Construction
605099
Design
Procurement
Construction
604007
Design
Procurement
Construction
605938
Design
Procurement
Construction
605547
Design
Procurement
Construction
605475
Design
Procurement
Construction
605482
Design
Procurement
Construction
605493
Design
Procurement
Construction
605515
Design
Procurement
Construction
601796
Design
Procurement
Construction
604419
Design
Procurement
Construction
605520
Design
Procurement
Construction
603602
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FALL RIVER- SOMERSET- BRIDGE PRESERV,I-195 BRAGA

WELLESLEY- BRIDGE REPLACE, CEDAR STREET OVER ROU

QUINCY- BRIDGE RECON, HANCOCK ST-PHASE (ADDED)

DCR- BRIDGE PRESR-VARIOUS - FY2011 (ADDED)

DISTRICT 3- INTERSTATE DECK REPAIRS (ABP-PR7)

DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR10)

DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR13)

LYNN-ELEC/MECH REPLACE, RT 1-GEN'L EDWARDS DRAWB

WEST BROOKFIELD- BRDG REPLACE, LONG HILL RD O_CS

BROCKTON- BRIDGE REPLACE, WHITE AVE O_SALISBURY

ARLINGTON- DECK/SUBSTRUC REPAIRS, MYSTIC VAL PA

ASHLAND- BRIDGE REPLACE, RT 135 OVER SUDBURY RI

Sheet 7 of 17
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Project # 
 Stage 

603725
Design
Procurement
Construction
605477
Design
Procurement
Construction
605484
Design
Procurement
Construction
605490
Design
Procurement
Construction
605495
Design
Procurement
Construction
605466
Design
Procurement
Construction
605469
Design
Procurement
Construction
605468
Design
Procurement
Construction
605473
Design
Procurement
Construction
605517
Design
Procurement
Construction
601667
Design
Procurement
Construction
603983
Design
Procurement
Construction
604264
Design

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

LOWELL-BRIDGE REPLACE, LOWELL CONNECTOR O_PLAIN

DIST 3- INTERSTATE SUBSTRUC REPAIRS (ABP PR8

DIST 4- INTERSTATE SUBSTRUC REPAIRS (ABP PR11

DISTRICT 4- SCHEDULED AND EMERG REPAIRS ABP-PR12

DIST 5- INTERSTATE SUBSTRUC REPAIRS (ABP PR14

DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR4)

DISTRICT 2- BRIDGE PRESERVATION CONTRACT NO.2 (A

DISTRICT 2- INTERSTATE SUBSTRUCT REPAIRS (ABP PR

DISTRICT 2- SCHEDULED & EMERG REPAIRS (ABP-PR6

BOSTON- DECK/SUBSTRUC REPAIRS, N HARVARD ST O_CH

MILLIS- BRIDGE REPLACE, PLEASANT ST O_CHARLES RI

ATTLEBORO- BRIDGE REHAB, N MAIN ST O_BUNGAY RIV

STERLING- BRIDGE REPLACE, ROUTE 62 O_STILLWATER

Sheet 8 of 17
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Project # 
 Stage 

Procurement
Construction
604634
Design
Procurement
Construction
604252
Design
Procurement
Construction
602540
Design
Procurement
Construction
603443
Design
Procurement
Construction
603654
Design
Procurement
Construction
603713
Design
Procurement
Construction
605512
Design
Procurement
Construction
605513
Design
Procurement
Construction
603671
Design
Procurement
Construction
600776
Design
Procurement
Construction
604464
Design
Procurement
Construction
602640
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FITCHBURG-BRDG REPLACE, ASHBY WEST RD O_SCOTT RE

SUTTON- BRIDGE RECONST, MAIN ST O_MUMFORD RIVER

BRIMFIELD- BRIDGE REPLACE, WALES ROAD O_MILL BRO

BOSTON- BRIDGE REPLACEMENT, RIVER STREET OVER MB

BOSTON- BRIDGE REPLACEMENT, MORTON ST O_MBTA/CSX

DOVER- NEEDHAM- BRIDGE REPLACE,WILLOW ST O_CHARL

NEWTON- DECK REPLACE, AUBURNDALE PEDESTRIAN BRID

NEWTON- DECK REPLACE, RIVERSIDE PEDESTRIAN BRIDG

PEPPERELL- BRIDGE REPLACE, MILL ST O_NISSITISSIT

WELLESLEY- BRIDGE REPLACEMENT, W-13-007, ROCKLAN

EASTHAMPTON- BRIDGE REPLACE, HENDRICK ST O_BROAD

WINDSOR- BRIDGE REPLACEMENT, POLLY HARWOOD BRIDG

Sheet 9 of 17
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Project # 
 Stage 

605510
Design
Procurement
Construction
054400
Design
Procurement
Construction
603495
Design
Procurement
Construction
605795
Design
Procurement
Construction
604329
Design
Procurement
Construction
603694
Design
Procurement
Construction
604514
Design
Procurement
Construction
601322
Design
Procurement
Construction
604415
Design
Procurement
Construction
604788
Design
Procurement
Construction
605459
Design
Procurement
Construction
605460
Design
Procurement
Construction
604506
Design

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

MEDFORD-DECK REPLACE, REVERE BEACH PARKWAY

ATTLEBORO- BRIDGE REHAB, OLIVE ST OVER CONRAI

PHILLIPSTON- BRIDGE REPLACEMENT, RT 2 OVER RT 2A

FALL RIVER- SCHED/EMERG DECK/STEEL (ADDED)

FAIRHAVEN-NEW BEDFORD-BRDG PRESERV, RT 6/HATHAWA

FRAMINGHAM- BRIDGE RECONST, DANFORTH ST O_SUDBUR

UXBRIDGE- BRIDGE REPLACEMENT, STATE RT 122 (MAIN

SOUTHWICK-BRIDGE REPLACE, RT 202/10 O_JOHNSON BR

BRIDGEWATER-MIDDLEBOROUGH-BRDG REPLACE, SUMMER S

UXBRIDGE- BRIDGE REPLACEMENT, RIVER RD O_IRONSTO

GRAFON BRIDGE REHAB PLEASEANT ST

BRIDGE BUNDLE-GRAFTON,HINSDALE,RICHMOND,W.SPRING

NORTHBRIDGE-BRIDGE REPLACE, ROSS ROJETTE MEM BRI

Sheet 10 of 17
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Project # 
 Stage 

Procurement
Construction
605088
Design
Procurement
Construction
604046
Design
Procurement
Construction
603670
Design
Procurement
Construction
604051
Design
Procurement
Construction
604161
Design
Procurement
Construction
605272
Design
Procurement
Construction
603892
Design
Procurement
Construction
604690
Design
Procurement
Construction
605291
Design
Procurement
Construction
605476
Design
Procurement
Construction

YR 3
601986
Design
Procurement
Construction
024090
Design
Procurement

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FITCHBURG- BRIDGE BETTERMT, RIVER ST O_N NASHUA

FITCHBURG- BRIDGE REPLACE, RT 2A (KIMBALL STREET

BOURNE- WAREHAM- BRIDGE REPLACE, US RT 6 & STATE

COLRAIN- BRIDGE REPLACE, RT 112 (GRISWOLDVILLE R

NORTHBRIDGE- BRIDGE REPLACEMENT, DOUGLAS ROAD

BARNSTABLE- BRIDGE PRESERV, RT 6 OVER IYANQUGH R

DENNIS- BRIDGE REPLACE, UPPER COUNTY RD O_SWAN R

WORCESTER- BRIDGE REHAB/REPLACE, WEBSTER STREE

DENNIS- BRIDGE REPLACE, MAIN STREET O_WATER SWAN

DIST 3- INTERSTATE SUBSTRUC REPAIRS (ABP PR23

ABP Year 3 Advertisements
ANDOVER- BRIDGE REPLACEMENT, N MAIN ST OVER MBT

KINGSTON- BRIDGE REPLACEMT, ELM ST OVER JONES RI
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Project # 
 Stage 

Construction
604050
Design
Procurement
Construction
603180
Design
Procurement
Construction
605464
Design
Procurement
Construction
605472
Design
Procurement
Construction
604032
Design
Procurement
Construction
605465
Design
Procurement
Construction
605467
Design
Procurement
Construction
605470
Design
Procurement
Construction
603701
Design
Procurement
Construction
604361
Design
Procurement
Construction
604382
Design
Procurement
Construction
604645
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

SANDISFIELD-BRIDGE REPLACE, RT 8/57 O_W BRANCH F

CHICOPEE-BRDG REPL, DAVITT MEM BR, BRDG REHAB RT

DISTRICT 1- SCHEDULED AND EMERG REPAIRS ABP-PR18

DISTRICT 2- SCHED/EMERG REPAIRS (ABP PR21

DUDLEY- BRIDGE REPLACE, WEST DUDLEY RD O_QUINEBA

DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR19)

DISTRICT 2- INTERSTATE SUBSTRUC REPAIRS (ABP PR2

DISTRICT 2- BRIDGE PRESERVATION (ABP-NFA7)

DALTON-BRDG REPLACE, CLEVELAND RD O_WAHCONAH FAL

BOSTON- CAMBRIDGE- BRIDGE REHAB, LONGFELLOW BRID

QUINCY- WEYMOUTH- BRIDGE REPLACEMENT, FORE RIVER

SOMERVILLE- BRIDGE REPLACEMENT, GILMAN STREET BR
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Project # 
 Stage 

604729
Design
Procurement
Construction
603735
Design
Procurement
Construction
605548
Design
Procurement
Construction
603710
Design
Procurement
Construction
605337
Design
Procurement
Construction
602464
Design
Procurement
Construction
605483
Design
Procurement
Construction
605485
Design
Procurement
Construction
605494
Design
Procurement
Construction
605496
Design
Procurement
Construction
603793
Design
Procurement
Construction
061301
Design
Procurement
Construction
605516
Design

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

SHREWSBURY-WORCESTER-BRIDGE REHAB, KF BURNS BRID

HOLYOKE- BRIDGE REPLACEMENT, BEECH STREET O_B&M

DCR- BRIDGE PRESR-VARIOUS - FY2012 (ADDED)

FRAMINGHAM-BRDG REPLACE, WINTER ST O_MBTA,AMTRAK

SOUTHBORO- BRIDGE REHAB, I-495 O_HULTMAN (ADDED)

FRAMINGHAM-BRDG REPLACE, WINTER ST O_SUDBURY RIV

DISTRICT 4- INTERSTATE DECK REPAIRS (ABP-PR25)

DIST 4- INTERSTATE SUBSTRUC REPAIRS (ABP PR26

DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR28)

DIST 5- INTERSTATE SUBSTRUC REPAIRS (ABP PR29

HOPKINTON-SOUTHBOROUGH-BRDG REPLACE,RT 85 O_SUDB

HAVERHILL- W NEWBURY- BRIDGE REHAB, (ROCKS VILLA

BOSTON- DECK REPLACEMENT, HUGH FARREN PED BRIDGE
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Project # 
 Stage 

Procurement
Construction
605528
Design
Procurement
Construction
605524
Design
Procurement
Construction
605527
Design
Procurement
Construction
603646
Design
Procurement
Construction
605439
Design
Procurement
Construction
605440
Design
Procurement
Construction
605084
Design
Procurement
Construction
605519
Design
Procurement
Construction
603576
Design
Procurement
Construction
605228
Design
Procurement
Construction
605942
Design
Procurement
Construction
603252
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

REVERE- STRUCTURES MAINTENANCE, WINTHROP AVE

BOSTON- DECK/SUBSTRUC REPAIRS, RIVER STREET BRID

BOSTON- DECK/SUBSTRUC REPAIRS, WESTERN AVE BRIDG

WORTHINGTON-REPLACE, RT112 O_KEARNEY BRO (ADDED)

BECKET-REPLACE, JACOB'S LADDER RD O_WALK (ADDED)

BECKET-CHESTER REPLACE B-03-37 & C-1-033 (ADDED)

BARRE- BRIDGE PRESERV, ROUTE 122 OVER PRINCE RIV

SOMERVILLE- DECK/SUBSTRUC REPAIRS, MCCARTHY OVER

TAUNTON- BRIDGE REPLACE, BAY STREET O_MILL RIVER

FRAMINGHAM-SPRSTRCT REPLACE,  RT9 O_STEA (ADDED)

BLACKSTONE-REPLACE, RT122 (MAIN STREET) (ADDED)

TAUNTON- SUPERSTRUC REPLACE, HOLLOWAY ST O_RT 14
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Project # 
 Stage 

604409
Design
Procurement
Construction
605338
Design
Procurement
Construction
604005
Design
Procurement
Construction
603704
Design
Procurement
Construction
605327
Design
Procurement
Construction
604912
Design
Procurement
Construction

YR 4
602219
Design
Procurement
Construction
603690
Design
Procurement
Construction
604716
Design
Procurement
Construction
605344
Design
Procurement
Construction
605353
Design
Procurement
Construction
605964
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

WORCESTER- BRIDGE PRESERVATION ON I-290

SOUTHBRIDGE- BRIDGE DEMO/RD RELOC, SR 169 (N WDS

CONWAY-BRDG REPLACE, N POLAND RD O_POLAND BROOK

CHARLEMONT- BRIDGE REPLACE,MOUNTAIN RD O_HARTWEL

RAYNHAM- BRIDGE DECK REPLACE-PAINTING, SR 24 O_T

ATHOL-BRIDGE PRESERV, RT 2 OVER S.ATHOL & WHITE

ABP Year 4 Advertisements
SOMERVILLE- BRIDGE REHAB, CROSS ST OVER B&M RR

CHATHAM- BRIDGE REPLACE, BRIDGE ST O_MITCHELL RI

MEDFORD-BRIDGE REHABILITATION, CRADOCK BRIDGE

TAUNTON- BRIDGE REPLACE,WASHINGTON ST O_MILL RIV

WEST SPRINGFIELD- SUPERSTRUC REPLACE, SR 147 MEM

MILLBURY-RT 146 @ ELM, ELMWD,W MAIN S (ADDED)
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Project # 
 Stage 

604048
Design
Procurement
Construction
605511
Design
Procurement
Construction
605549
Design
Procurement
Construction
604660
Design
Procurement
Construction
601096
Design
Procurement
Construction
605508
Design
Procurement
Construction
603003
Design
Procurement
Construction
604732
Design
Procurement
Construction
605343
Design
Procurement
Construction
605283
Design
Procurement
Construction
605551
Design
Procurement
Construction

YR 5
603531
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

EASTHAMPTON-REPLACE, RT 10 O_MANHAN RIVE (ADDED)

BOSTON- DECK REPLACEMENT, B-16-367, CASEY OVERPA

DCR- BRIDGE PRESR-VARIOUS - FY2013  (ADDED)

EVERETT- MEDFORD- BRIDGE REPLACE, WOODS MEM DRAW

AMESBURY-NEWBURYPT-SALISBURY - (WHITTIER BRIDGE

REVERE- SUBSTRUCTURE REPAIRS, REVERE BEACH PARKW

EAST BROOKFIELD-BRDG REPLACE SHORE RD O_ E BRKFL

HUDSON- BRIDGE REPLACE, STATE ROUTE 85 O_ASSABET

SWANSEA- BRIDGE DECK REPLACE,PAINTING, I-195 O_C

BROOKFIELD- BRIDGE REPLACE, SR 148 (FISKDALE ROA

DCR- BRIDGE PRESR-VARIOUS - FY2015 (ADDED)

ABP Year 5 Advertisements
PEABODY- BRIDGE REPLACE, HOWLEY STREET O_NORTH R
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Project # 
 Stage 

602859
Design
Procurement
Construction
603591
Design
Procurement
Construction
605351
Design
Procurement
Construction
605550
Design
Procurement
Construction
605329
Design
Procurement
Construction
604516
Design
Procurement
Construction
604669
Design
Procurement
Construction
605223
Design
Procurement
Construction
605087
Design
Procurement
Construction

FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ALFORD- BRIDGE REPLACE, ALFORD RD O_SEEKONK BRO

HOLDEN- BRIDGE REPLACEMENT, RT 31 (WACHUSETT STR

WEST BRIDGEWATER- BRIDGE REHAB,SR 106 O_HOCKOMOC

DCR- BRIDGE PRESR-VARIOUS - FY2104 (ADDED)

REHOBOTH- US 6 FALL RIV AVE OVER WATER PALMER RI

SHEFFIELD-REPLACE,STATE RT 7A (ASHLEY FA (ADDED)

WEST STOCKBRIDGE-  REPLACE,RT41 (GREAT B (ADDED)

FALL RIVER- BRIDGE REHAB, SR 79 INCLUDING RAMPS

DOUGLAS-PRESERV, MECHANIC ST O_MUMFORD
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